
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4
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Const Calendar Day: 901
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Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny with the morning Fog

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Tower Saddle: Adjusting of the Strands

I was in the field at about 3:15 as part of the CT’s adjusting team. At the time of my arrival to the site, the
ABF’s adjusting crew were taking apart the jacking assembly off Strand #55North and leaving the Strand
Adjuster Grip Assembly on the strand. It seemed that this strand on the North side was the first one
adjusted. However, asking Tony he indicated that Strand #62North, which was the next one adjusted per
my observation, was indeed the very first strand adjusted. This needs to be verified with Alex Schmitt
The adjusting of strand on the North side continued as follows:
1)#62 (if #55 was not the first one adjusted)
2)#58 at 3:56
3)#59
4)#60 at 4:25
5)#61 at 4:34 and done at 4:45

The operation then moved to the South side in the following order:

6)#56 Side Span at 5:33 moving 3mm West with the adjustment ending at 5:45
7)#57 Side Span at 5:58 and done at 6:11
8)#58 Side Span at 6:12: It was pulled to the West and then East, ending at 6:29;
9)#59 Side Span at 6:35 and at 6:49 it was declared acceptable by Zach;
10)#60 was done at 7:03;
11)#61 was done at 7:23 but was not CT confirmed;

It should be noted that the operation on the side span began by placing the Adjusting Jack on Strand #62
over on the Main Span. When the jack was about to be placed on the Side Span, it was determined that
the adjusting of Strand #62 has to be abandoned. This was due to the interference with strand #61, which
does not afford the surveyor a clear shot at strand #62. Consequently, Strands No. 61 and 62 will be CT
confirmed tomorrow morning.

As expected, I did not observe much movement of strands in the form of “bird caging” at all, for the
adjustment was done in very small increments. However, I do not know at what point some of the wood
blocks on the East side of the South saddle were removed. I will have to investigate this further on
Monday.

NOTE
As can be seen in the following photos, the Strand Adjuster Grip Assembly was kept on the strands while
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measurements were being taken, thus somewhat affecting the natural sag of the strands. On the East side
there were two such assemblies on strands at any one time per side (North or South.) Alex indicated that
he will talk to Zach about this issue to have them address this issue by removing the assemblies during
measurement.

Following the conclusion of the operation, I headed back to the office for the documentation purposes as
the 6-man ABF crew headed to the East end.

Hours worked: 3:15 – 12:15
Overtime Hours: 8

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Attachment
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